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 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, May 9, 2006 5:00 p.m. 

Warren Green, 2nd Floor Meeting Room 
Hotel Street, Warrenton, Virginia 

 
 

Present: 
William Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony Hooper, Deputy County Administrator 
Tom Boyer, Deputy Director, General Services 
Kevin Burke, County Attorney 
Maria Del Rosso, Library 
Butch Farley, Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
Larry Miller, Parks & Recreation 
Bryan Tippie, Director, Budget 
 
Guests: 
Katherine Heritage, Assistant County Administrator 
Ron Mabry, Project Manager, Parks & Recreation 
Barbara Severin, Library Board 
 
 
Mr. William Downey called the meeting to order at 5:00 p.m. on Tuesday, May 9, 2006. 
 
APPROVAL OF AGENDA 
The agenda was approved as published. 
 
APPROVAL OF MINUTES OF THE APRIL 11, 2006 MEETING 
With the addition of Mrs. Barbara Severin, Library Board, to the Guests’ list, the minutes of 
April 11, 2006 were approved. 
 
WARRENTON FIRE COMPANY / TRANSPORTATION COMPLEX ENTRANCE 
Mr. Tom Boyer reported that he is awaiting cost estimates for improvements and design fees 
from Ms. Janice Bourne, Fauquier County School Board Assistant Superintendent for 
Administration.  Mr. Boyer understands that the Timmons Group has devised an alternate 
entrance relocation plan and will provide drawings.  Mr. Downey questioned if the impervious 
area will be increased and if the cost estimate address ALL costs, including temporary staff 
relocation, power company requirements, storm water management, and any and all other 
expenses associated with relocating the entrance. 
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PROJECT REVIEW/UPDATE 
Library Status Report 
Bealeton Depot – This project is moving forward. 
John Barton Payne – Based on bid openings, the project exceeds the money budgeted for it.  
MBP has reviewed the plans for a revised cost estimate; however, the total revised estimate 
including alternates was higher than the bids received.  If the project proceeds forward, an 
additional $250,000 will be required, not including project management costs. To date, $100,000 
has been spent in design costs.  Should the project be halted, the County Attorney recommended 
limited public access. The direction is to continue forward with the project; work with the 
contractor regarding price reductions and extension of the price honoring timeframe; and drop 
the alternate in the bid, then incorporate the HVAC into the County’ Major System Replacement 
plan.  Mr. Boyer is to proceed with the power line relocations.   
New Baltimore Project - Mrs. Barbara Severin reported that the Library Board had been 
interviewing architectural and engineering firms and had narrowed its selection down to two 
companies.  The New Baltimore Library is the highest priority of the Library’s projects. 
 
Parks and Recreation Projects 
Monroe Park – Mr. Larry Miller reported that four firms have shown interest in bidding the 
project.  Bids are due May 25, 2006. 
Raymond Farm – The feasibility study has been completed with lead paint and asbestos 
included.  Costs went down slightly. 
Lord Fairfax Connector Trail – Awaiting written confirmation of the second grant award. 
Marshall Community Center – Davis, Carter, Scott is still adamant about its requested addition 
of $29,960+/- to update the plans.  According to them, over-expenditure of their project funds 
and the addition of MBP’s comment changes merit the additional costs.  The bulk of the costs are 
to bring the project up to date with IBC code requirements from the old BOCA codes. 
Northern Sports Complex – Mr. Ron Mabry reported that S.W. Rodgers continues with sewer 
pipe relocation.  They cannot proceed to the access road because Verizon utilities have not been 
cleared from the right-of-way.  De-mobilization will cost additional monies due to the amount of 
equipment presently on site.  Although discussions between the County and Verizon began six to 
eight months ago, Verizon has not provided a draft relocation plan or timeline. Verizon and 
Virginia Department of Transportation (VDOT) need to meet regarding the access road permit, 
but VDOT has indicated that it will allow S.W. Rodgers to begin work on the access road before 
the permit has been issued. Mr. Downey inquired if the County is considered a key customer 
with Verizon. Mr. Boyer will speak with the Verizon contact and research the problem with 
completing the move of the fiber optic line. 
 
Project Review – Courthouse / Adult Detention Center (ADC) 
Mr. Boyer reported that the project is close to completion.  Final completion is scheduled for 
May 15, 2006; however, a busy court schedule will delay completion of the courtrooms and 
other court areas.  The certificate of substantial completion should be issued in the near future.   
 
Adult Court Services will be relocating from leased space on Lee Highway to 70 Culpeper 
Street. 
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An additional storm water structure needs to be added so that the water does not run in front of 
the Adult Detention Center.  The security system issues have been rectified. 
 
Approval was given for Change Order #21-Courthouse in the amount of $115,272 and for 
Change Order #22-ADC in the amount of $3,971.  Mr. Boyer indicated that project is showing a 
positive balance.  
 
GENERAL SERVICES PROJECT SUMMARY 
Data Center – The pre-construction meeting has been held. Hurd and Obenchain is the designer 
and will be tasked with reviewing submittals and approving/denying changes. Mr. Boyer will 
confirm that the engineers will be reviewing the specified requirements for the generators, air 
conditioning systems, and the soft-shutdown capability and ordering the proper equipment. 
Old Jail Museum – Water Infiltration – Delays have occurred due to low overnight temperatures.  
The paint removal tests have been successful.  Additional paint removal will begin as weather 
permits. 
Warrenton Fauquier Joint Communications Center Upgrade – Additional survey information has 
been provided and is being reviewed. 
 
OTHER 
Central Sports Field – Mr. Mabry reported that Patton, Harris, Rust had discovered topography 
errors of 2-3 feet. Phase I revisions are estimated at $21,300 for plan updates and approval 
resubmission. Phase I has $125,000 in grant funds associated with it.  It needs to be completed 
by September 2006 in order to keep the grant.  Phase II revision estimates equaled $54,500 and 
approximately 80% re-work.  Patton, Harris cannot devote a team to this effort due to its work 
load.  They received the vertical data from RPI Resource Planners, which is no longer in 
business.  Phase I is to continue; Phase II is under review. 
 
Next FPIC Meeting Date 
The next regular meeting of the Facilities Planning and Implementation Committee will be 
Tuesday, June 13, 2006, at 5:00 p.m.  Mr. Hooper will notify the School Division that the next 
joint meeting will be scheduled for September 12, 2006.   
  
With no further business, the meeting adjourned at 6:10 p.m. 
 
 
 
Future Discussions Items 
Extension Office CIP Submission 
Raymond Farm 
 


